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Revision -1 / 22/ 2001 

Reichhold Tacoma Site 

RCRA Corrective Action Management Unit Summary 

1.0 Introduction and Purpose 
WAC 173-303-646(5) CAMU Designation 
WAC 173-340-430 (6)(a) MTCA Interim Action Description 

The following information has been assembled to create a summary of the Corrective 
Action Management Unit {CAMU) that will be included in the Corrective Action Agreed 
Order for Reichhold, Inc.'s Tacoma Site. The components of this summary correspond to 
specific Dangerous Waste Regulations (Chapter 173-303 WAC) and the Model Taxies 
Control Act Cleanup Regulation (MTCA) (Chapter 173-340 WAC) requirements identified 
by Ecology during our meetings on August 16, 2000 and September 26, 2000 that should be 
included and/ or discussed in this summary. 

On October 20,2000, Reichhold submitted a draft application for a CAMU determination 
entitled "Reichhold Tacoma Site, RCRA Corrective Action Management Unit Summary." 
Ecology reviewed the application and, in a letter dated November 22,2000, determined that 
the draft application was substantially complete and that the draft application addressed the 
main elements of CAMU designation that concern long-term effectiveness, including 
location of the CAMU, wastes proposed for management, technical design elements, and 
description of treatment." 

The proposed CAMU amendments published by EPA on August 20, 2000 put forward an 
approach for grandfathering CAMUs for which substantially complete applications were 
submitted on or before ninety (90) days after publication of the proposed amendments(§§ 
264.550 and 264.551). Because Reichhold's substantially complete application was 
submitted within 90 days after publication of the proposed CAMU amendments, the CAMU 
proposed by Reichhold would remain subject to the 1993 CAMU regulations [58 FR 8658] 
following final issue of the proposed CAMU amendments. To continue to operate pursuant 
to the requirements of the 1993 CAMU regulations, the CAMU established under the agreed 
interim action administrative order (order) must operate within the general scope of this 
order, including the type of waste, waste management activities, and design of the CAMU. 
If the CAMU changes in a way that exceeds the general scope of this order, those changes 
must be implemented in accordance with the final CAMU amendments. 

Since 1986, Reichhold has performed extensive investigation and remediation activities at its 
Tacoma site under the RCRA Corrective Action Program. These actions have been 
implemented with the support of EPA Region 10 (EPA) and the Washington State 
Department of Ecology (Ecology) under a RCRA Storage and Corrective Action Permit 
administered by EPA Region 10. Reichhold would like to continue its RCRA Corrective 
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Action responsibilities by using the most innovative regulatory and technical tools available 
to ensure it is achieving the Corrective Action goal established by Ecology for the site, 
namely: 

"To clean up the site in the most efficient and cost effective manner so as to allow Reichhold 
to put the property back into use and/or sell all or portions of it". (Ecology, February 16, 
2000) 

Soil cleanup is a major element of the Corrective Action Program at the Tacoma site. As 
explained below, Reichhold has successfully used the provisions established for a Corrective 
Action Management Unit (CAMU) to conduct effective soil cleanup actions. Continued 
reliance on a CAMU will let Reichhold continue the soil cleanup at the Tacoma site in the 
most efficient and protective means possible because it facilitates controlled excavation and 
consolidated treatment of soils onsite. This onsite treatment provides a more permanent 
cleanup action by detoxifying site contaminants. Continued use of a CAMU will ensure the 
most effective implementation and timing of remedial actions for the site. 

In WAC 173-303-646 (Corrective Action), the Dangerous Waste Regulations establish criteria 
for designating a CAMU and define operating elements that are incorporated in a permit or 
order. In WAC 173-340-430 (Interim Actions), the Model Taxies Control Act Cleanup 
Regulation describes how certain interim actions may occur prior to the completion of a 
cleanup action. Ecology has determined that establishment of a CAMU is subject to the 
state's Dangerous Waste Regulations and it will be considered a MTCA Interim Action. As 
a result, Reichhold must prepare a summary that meets applicable requirements of both 
regulations. This summary has been prepared to describe how Reichhold proposes to 
configure and operate the CAMU at the Tacoma site to promote our ongoing corrective 
action program. 

2.0 Background and Rationale for CAMU 
WAC 173-303-646(5)(a)(i) CAMU Designation and the implemet~tation of reliable, effective, protective and cost-effective 
remedy 
WAC 173-340-430 (6)(b)(i) and (ii) MTCA Interim Actions-description of existing site conditions and why alternative 
selected 

2.1 Existing Site Data 
Reichhold began manufacturing operations at the Tacoma site in 1956. The plant 
commenced shutdown activities in 1985 beginning with the former Pentachlorophenol Plant 
Area and completed operational closure in 1990. Attachment 1 and Attachment 2 provide a 
description of the plant, it's historic manufacturing operations, and the cleanup activities 
completed to date under the RCRA Corrective Action program. 

2.2 Why a CAMU is Preferable for the Tacoma Site's Corrective Action 
To date, Reichhold has performed numerous remedial actions at the Tacoma site that have 
resulted in controlling migration of contaminated groundwater, reducing potential human 
and environmental exposures to contaminated media, and reducing the volume of 
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contaminants present in the site soils and groundwater. Some of Reichhold's remediation 
wastes are designated by the RCRA Permit as listed hazardous waste (F021)1 and are 
subject to RCRA land disposal restrictions (LDR's). All of the soil remedial actions 
completed since 1988 have been enabled and enhanced by the use of some specific and 
unique features of Reichhold's RCRA Permit which effectively allowed activities the same 
as if a CAMU was designated. At the time Reichhold's RCRA Permit was issued (1988), EPA 
and Ecology recognized the significant benefits of incorporating the impending CAMU 
provisions into this permit. As a result, the Tacoma site's permit contains many of the same 
operational provisions that were eventually incorporated into the final {1993) CAMU rule. 
These are referred to (in the 1988 permit) as the Hazardous Waste Management Area 
(HWMA) requirements.2 

Without the flexibility afforded by the permitted HWMA provisions (and that which the 
1993 CAMU rule now provides), none of the site soil corrective actions could have been 
completed. In order for Reichhold to continue and complete ongoing site soil remediation 
activities, (movement of soils conta4Ung listed hazardous waste remains necessary), a 
CAMU is essential. Designation of the HWMA has ensured, and designation of the CAMU. 
will ensure, that ongoing and planned soil remediation activities occur quickly and 
effectively. 

To assist in the cleanup of site-wide soil, selected contaminated soil removals are planned. 
Reichhold has identified the remaining areas of the site that have soils constituent 
concentrations in excess of applicable soil cleanup levels. These areas are targeted for 
excavation and treatment. This source removal effort will protect and contribute to ongoing 
groundwater cleanup efforts. The CAMU at the Tacoma site will also facilitate the 
implementation of a final site remedy for soils by allowing Reichhold to move contaminated 
soil within a controlled designated area of the site (the CAMU) without triggering LDRs 
which would otherwise unnecessarily constrain and delay site cleanup. Finally, the use of 
the CAMU encourages onsite treatment by innovative soil cleanup technologies; a cleanup 
action that satisfies MTCA's preference for permanent remedies. 

Source removal at the Tacoma Site begins with the removal (excavation) of contaminated 
soil areas. The current technology applied at the site to soils after excavation is to place the 
soils in a protective onsite treatment system- that consists of fully engineered and lined 
cells. The soil contaminants are treated onsite by innovative detoxification technologies. 
Cells within the treatment system are designed to provide soil flushing and leachate 
collection capabilities as well as facilitate the use of effective biological amendments that are 
applied, as necessary. When soils have achieved their targeted treatment level, they will be 
placed in an area outside of the soil cells but within the CAMU. At that point in time, the 
soils will have met their cleanup levels. 

This remedial approach is protective of human health and the environment. It is also much 
more cost effective in comparison to the alternative of offsite incineration of soil, the only 

1 The designation of the soils from certain areas of the site as F021 is currently being reassessed to include information that 
was unavailable at the time of the original designation. 

2 The HWMA was so authorized because Reichhold's RCRA Permit was issued prior to finalization of the CAMU rule 
(February 1993). 
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alternative for the RCRA listed hazardous waste F021 and media designating as containing 
F021. The designation of a CAMU for the Tacoma site allows Reichhold to implement more 
soil corrective actions more quickly and protectively, and much more cost effectively. It also 
represents a much wiser reuse of soil and avoids wasteful and pointless disposal. This 
means Reichhold can complete cleanup of the Tacoma site in concert with Ecology's stated 
goal for the Tacoma site. 

3.0 Site Description 
WAC 173-303-646(5)(b)(i)Areal configuration ofCAMU 

WAC 173-303-646(5)(a)(iii) Including uncontaminated areas in CAMU 
WAC 173-340-430(6)(b) Applicable MTCA Rl/FS elements 

Figure 1 presents the configuration of the CAMU proposed for the Reichhold Tacoma site. 
The CAMU is located within the contiguous property under the control of Reichhold. Only 
one CAMU is requested for the site. 

Historic manufacturing occurred over the entire area included within the CAMU boundary. 
These areas have been characterized and are known to have detectable levels of hazardous 
constituents. The CAMU also contains regulated (i.e., permitted) hazardous waste 
management units or areas which have been previously the subject of corrective actions. No 
uncontaminated (i.e., areas meeting MTCA Method B values using residential exposure 
standards) areas of the facility are included in the CAMU. 

4.0 Design and Operation of the CAMU 
WAC 173-303-646(5)(b)(ij) Applicable design, operation and closure requirements 
WAC 173-340-430 (6)(c) Design and construction requirements 

The CAMU covers approximately 22 acres of the 52 acre Tacoma site. This CAMU is 
reduced in size by approximately 40% from the HWMA/CAMU currently in use at the site 
as designated by the site RCRA Permit. Approximately 50% of the CAMU is covered with 
an engineered site cover which was installed in October 1990. The intent of this site cover is 
to prevent offsite migration of hazardous constituents through surface water, reduce 
infiltration to groundwater and to prevent run-on of surface water from offsite. The site 
cover consist of two materials: (1) a 6-inch lift of granular base placed and compacted, then 
paved with a minimum of 2 inches of asphaltic concrete or (2) gravel. Each of these 
materials was used for construction in different areas of the CAMU. 

The CAMU is surrounded by a hydraulic containment system for the groundwater and is 
comprised of three components: 

1. A shallow interceptor drain (SID) that was installed in 1989 around the perimeter of the 
facility where manufacturing operations were conducted. The SID intercepts and 
collects groundwater from the shallow aquifer which is pumped to the water treatment 
system for treatment. The SID prevents shallow groundwater from leaving the site. 
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2. An operating groundwater extraction and collection system that has been engineered 
and designed to work with a treatment system that remediates the intermediate aquifer 
in the vicinity of the Reichhold site. This system consists of eight extraction wells 
located onsite (operational since 1989) and offsite (operational since 1992). The collection 
system is positioned in areas where contaminated groundwater was encountered. 

3. A water treatment system (WTS) exists at the site that was designed and installed at the 
site for treatment of the extracted groundwater. The WTS is a state-of-the-art system 
that destroys organic compounds (i.e., chlorinated phenol compounds). It has been 
operational since 1990 an"d was upgraded in 1992 to meet the hydraulic capacity of the 
onsite and offsite extraction systems. 

These three components describe the current groundwater system. This system may change 
in the future and is subject to Ecology review and approval. 

Additionally, numerous interim actions/measures have been conducted at the facility as 
described in Attachment 2. The implementation of the RCRA corrective action activities at 
the Reichhold Tacoma facility has been interactive with the Agencies prior to, during, and 
after the 1988 RCRA Permit was issued. Construction details for each of the interim 
measures have been provided in the construction certification packages previously 
submitted to EPA Region 10 and Ecology and have also been documented in the required 
annual reports for the site under the RCRA Permit. 

Portions of the· CAMU have been left unpaved to facilitate the implementation of soil 
remediation activities and technology evaluation efforts. Within this area, Reichhold has 
designed, constructed and currently operates two engineered soil cells for the reduction in 
concentration of hazardous constituents in the excavated soils (see Figure 1). These soil cells 
contain soils which have been excavated for source removal at the site. It is expected that 
source removal will enhance the results of the groundwater corrective action effort. 
Reichhold targeted five areas of the site for source removal based on investigation and 
sample analysis results from several events at the facility. These five areas are the former 
Pentachlorophenol Plant, the North Extension Area, the Main Disposal Area, the 
Construction Debris Area, and the former Resin Tank Farm. Approximately 20,000 cubic 
yards of soil is anticipated to be excavated and placed in the soil cells for treabnent. 

Once soils from the cells have achieved the targeted treatment levels, they will be removed 
from the cells and placed in the unpaved portion of the CAMU as noted on Figure 1. The 
unpaved area of the CAMU is fenced and posted with warning signs. Refer to Section 4.1 of 
this summary for further information on the soil cells design and operations. 

Ecology is in the process of reviewing historical process knowledge and analytical data 
submitted by Reichhold to determine if all potential constituents of concern have been 
identified. Upon completion of Ecology's review, Ecology and Reichhold will agree on a list 
of site constituents of concern. Analysis of indicator parameters in lieu of specific 
constituents may be approved by Ecology if Reichhold demonstrates that these parameters 
can provide accurate information on the effectiveness of treabnent. 
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4.1 Soil Cells 
The current design and operating practices of the soil cells is expected to continue 
unchanged within the CAMU designated by Ecology in the renewed RCRA 
Permit/Corrective Action Order. 

Engineering De~ign. Attachment 3 presents the design and construction drawings for the 
onsite soil cells. Each cell is constructed on a 1-foot layer of screened imported fill that 
provides a smooth foundation for the liner system. The three-layer liner system of each cell 
consists of a geosynthetic clay liner placed directly on the lining foundation, followed by 
two polypropylene geomembrane layers. All exposed portions of the liner are covered with 
an imported, screened fill placed along the top of the surrounding berms and a minimum of 
one foot of uniformly graded drainage sand within the cells. Because moisture is an integral 
part of maintaining optimal conditions for any bioamendment effort, an irrigation system is 
available within each cell to provide a ready supply of water. Leachate generated by 
infiltrating storm water and irrigation water is contained in the cells and collected by the 
cell's leachate collection system. This system is designed to control the water volume 
resulting from a 25-year storm event. The leachate collection system consists of six inch 
PVC pipes within the drainage sand layer of each of the cells. These pipes then drain to the 
leachate sump manholes which are installed with 90 gallon per minute submersible pumps. 
The sump manholes are located on the eastern edge of each of the cells and pump the 
collected leachate to Reichhold's Water Treatment System (WTS). Precipitation and other 
water that runs off the soil and collects within the bermed treatment cells is also collected 
and directed to the onsite WTS. 

Use of Innovative Technology. As stated above, the onsite engineered soil cells arc located 
within the CAMU. Their function is to reduce the toxicity and volume of remediation 
wastes that will remain in place after closure of the CAMU. Reichhold has completed 
evaluations of numerous remedial technologies for soils during the course of the current 
RCRA Permit. It was concluded that a soil flushing/bioremediation technology project is 
the most innovative of the currently effective and available methods to remediate the site 
soils contaminated with chlorinated phenols present at the Tacoma site. This estimation is 
supported by the fact that comparable technologies have been evaluated and accepted in 
EPA's Superfund Innovative Technology Evaluation (SITE) Program. An additional 
constituent of concern in some of the site soils targeted for remediation are polychlorinated 
biphenyls (PCBs). Reichhold continues to review available technologies to implement 
onsite for the treatment of PCBs in these excavated soils. 

The current technology being utilized by Reichhold in the onsite soil cells is a commercial 
soil amendment developed by Grace Bioremediation Technologies- DaramendTM 
Bioremediation Technology. This product was evaluated in EPA's Superfund Innovative 
Technology Evaluation (SITE) Program in late 1995. The technology is a proprietary 
bioremediation process that treats soil to reduce concentrations of chlorinated phenols. 
According to the SITE evaluation report: 

The Daramend™ Bioremediation Technology is an effective alternative to soil washing, incineration or 
landfilling soils containing high levels of polynuclear aromatic hydrocarbons (PAHs) and chlorinated 
phenols, including pentachlorophenol (PCP). (Richardson, T., EPA National Risk Management 
Research Laboratory from Tech Trends November 1995) 
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The technology provides short and long-term protection because it provides irreversible treatment of 
PAHs and total chlorinated phenols (fCPs) by eliminating these contaminants from the soil, thus 
preventing further ground water contamination and pollutant migration. (Richardson, T., EPA National 
Risk Management Research Laboratory from Tech Trends November 1995) 

Conclusions Based on Primary Objectives. The DaramendTM Bioremediation Technology achieved an 
overall88"1o reduction of TCPs (with a 90% confidence interval of 82.9"/o to 90.5%) after 254 days of 
treatment of the Treatment Plot ex situ soils. Total TCPs were reduced from an average of 352 mg/kg to 
43 mg/kg (Grace Bioremediation Technologies Daramend™ Bioremediation Technology. Superfund 
Innovative Technology Evaluation (SITE) Report, EPA/540/R-95/536 July 1996). 

The findings of this SITE demonstration project are supported by several complementary observations, 
all of which demonstrate that the contaminants were removed by the Daramend™ Bioremediation 
Technology. These include 1) a statistical analysis of the first and last sampling episodes that indicate 
significant decreases in total PAHs and PCP; 2) intermediate measurements that show steadily 
declining values for these contaminants; 3)a marked decrease in total recoverable petroleum 
hydrocarbons (fRPH) over the duration of the test; 4) decrease in toxicity as measured by earthworms 
and seedling bioasssays; and 5) bacterial plate counts that illustrate enhanced activity in the Treatment 
Plot. Taken together these observations are more convincing than any single set of data considered 
separately. (Grace Bioremediation Technologies Daramend™ Bioremediation Technology. Superfund 
Innovative Technology Evaluation (SITE) Report, EPA/Sf>/R-95/536 July 1996) 

The DARAMEND TM technology enhances and promotes natural bioremediation rates by 
adjusting conditions in a soil to stimulate biodegradation of organic compounds. 
Laboratory treatability studies conducted on soils obtained from the Tacoma site by Grace 
Bioremediation Technologies showed promising results. Specifically, for the samples 
studied, total chlorinated phenols were reduced by 96% or more in response to each 
Daramend application. The treatment timeframe in this lab study was 77 days. At the same 
time, evidence of significant mineralization of C-PCP was detected. 1his observation 
suggests that complete degradation of the chlorinated compounds' to innocuous 
constituents (carbon dioxide and water) is the major fate of contaminants. Reichhold and 
Grace Bioremediation Technologies believe this technology is sufficiently promising and 
innovative to merit application atfue Tacoma site. 

Attachment 4 contains the complete EPA SITE Program Innovative Technology Evaluation 
Report for the Daramend™ Bioremediation Technology. Continued use of this technology 
at the Tacoma site reduces the mobility, toxicity, ~d volume of wastes that will remain in 
place after closure of the CAMU. 

In addition to the Grace product, Reichhold continues to research and, consider testing, 
promising innovative technologies that may accelerate the overall treatment of 
contaminants (including chlorinated phenols) at the Tacoma facility. If Reichhold plans to 
implement an alternate innovative soil technology for evaluation, Reichhold will submit a 
proposal to Ecology for review and approval of the alternate technology. After the 
technology is evaluated in the field, Reichhold will determine if the technology is useful at 
the site to achieve the corrective action goals and warrants application on a larger scale. 

Current Innovative Technology Implementation at the Tacoma Site. Attachment 5 
contains a description of the process and activities for application of the Daramend 
technology to the Reichhold Tacoma site soils placed into the engineered soil cells. Based 
on previous investigation results, five areas of the site have been identified for soil source 
removal where soils contain constituent concentrations above the site soil cleanup levels: 1) 
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the former Pentachlorophenol Plant, 2) the North Extension Area, 3) the Main Disposal Area 
(MDA), 4) the Construction Debris Area (CDA), and 5) the former Resin Tank Farm 

The order in which the five defined areas are to be excavated is based on the redevelopment 
priorities for the site. For real estate purposes, the site has been divided into three parcels­
A, B, and C. Parcel A is the area of the site where no manufacturing activities were 
conducted. Parcel B i~ the former main manufacturing area of the site. Parcel C is the area 
of the site associated with manufacturing and is where the MDA and CDA are located. In 
terms of preparing the site for redevelopment, Parcels A and B have been targeted for 
redevelopment first since the longer term soils and groundwater treatment activities are 
located on Parcel C. Investigation and corrective action activities have been conducted 
previously on Parcel A in 1990. Identified soils from the two areas on Parcel B (the former 
Pentachlorophenol Plant and the North Extension Areas) have been excavated and placed in 
the soil cells in 1997. Further soil excavation is scheduled to be completed in the former 
Pentachlorophenol Plant area, the Construction Debris Area, and the former Resin Tank 
Farm area once treatment is completed of soils currently in the soil cells (i.e., achieved the 
contained-out determination). Treated soils can then be removed from the cells for 
placement onsite and the remaining soils excavated and placed in the cells for treatment. 
Currently Cell3 holds soils from the former Pentachlorophenol Plant; and Cell4 holds soils 
from the North Extension, Unit 49 (Offsite Drum Storage Area), and Unit 12 (Septic Tank 
Area). Unit 49 and Unit 12 soils were excavated in 1990, during corrective action activities, 
and held onsite until they were transferred to Cell4 in 1997. 

Once the soils have met the targeted treatment levels for chlorinated phenols and other 
constituents of concern, they will be removed from the cells and placed in the unpaved 
portion of the CAMU as noted on Figure 1. The MDA and CDA are both located within this 
unpaved area. The MDA and CDA have been the subject of comprehensive investigation 
efforts in 1987 and 1994. Based on this information, soil was removed from one area of the 
MDA at the time of construction of the soil cells from an area which was located within the 
footprint of the soil cells. Based on Reichhold's review, the remaining MDA areas have met 
the site soil cleanup levels as defined by the RCRA Permit. The soils in the CDA have been 
identified for removal as described in the preceding paragraph. 

Ecology has defined a soil contained-out level for pentachlorophenol of 79 ppm (see 
Attachment 7) since the soils from several areas of the site currently are designated by the 
RCRA Permit as containing F021. Per Attachment 7, Reichhold will treat the permit 
designated F021 soils until the concentration of pentachlorophenol is 79 ppm. Then 
Reichhold will continue to treat the soils for up to one additional year or until the 
concentration of pentachlorophenol is 20 ppm, whichever comes sooner. Ecology will then 
review the analytical results of baseline and verification sampling of the targe.ted soil 
horizon. Ecology will also review the analytical results of soil sampling in locations the 
facility is planning to place treated soils. Reichhold must demonstrate to Ecology that 
adequate sampling has occurred in these areas prior to removing treated soils from the 
treatment cells and placing treated soils on the ground. No treated soils may be removed 
from the treatment cells without Ecology's prior approval. After reviews of these 
demonstrations, Ecology will issue a confirmation that the contained-out level has been 
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achieved and treated soils can be placed on the ground in agreed-upon locations within the 
CAMU. 

4.2 Groundwater Monitoring System 
WAC 173-303-646 (5 )(b) (iii) Groundwater Monitoring 
WAC 173-340-430(6)(d) Compliance Monitoring 

State requirements for groundwater monitoring will be met through the continued use of 
the existing groundwater monitoring network, which was designed to provide a system 
capable of detecting and characterizing potential releases from the CAMU. The current 
groundwater monitoring plan is capable of detecting potential future releases from the 
CAMU. It has functioned effectively since Reichhold started conducting groundwater 
monitoring activities in 1986. Groundwater monitoring will continue under the existing 
RCRA Permit conaitions until modified or replaced by the renewed RCRA Permit that will 
be issued jointly by Ecology and EPA. The groundwater monitoring program elements are 
defined in the RCRA Permit Renewal Application, dated June 1998. Attachment 6 contains 
Section E of the 1998 Renewal Application which provides an in-depth surrunary of the 
current groundwater monitoring program at the facility as well as historical programs 
implemented. 

5.0 Health and Safety 
WAC 173-303-646(5)(a)(ii) Protection from exposure to CAMU waste management actzvitzes 
WAC 173-340-430 (6)(e) Health and safety plan 

Unacceptable risks to humans or to the environment are controlled by site access, onsite 
trained staff, and engineered features. The Tacoma site is located in an area which is zoned 
heavy industrial by the City of Tacoma. The Reichhold site is secured by fencing and locked 
gates. Access is controlled by gates with access codes required for operation at all times. 
Implementation of the CAMU actually reduces risks to humans and the environment by 
allowing Reichhold to consolidate and manage all of their remediation wastes on site­
instead of transporting wastes along public thoroughfares and then re-handling them at a 
disposal facility. 

Reichhold has a successful operating record of safely completing corrective action activities 
since they began in 1986. There are two full time staff at the site; they are responsible for 
operating and overseeing existing remediation systems. Attachment 8 presents the 
Reichhold Tacoma site health and safety plan. During corrective action activities, Reichhold 
takes appropriate precautions in accordance with the WISHA regulations to minimize and 
control any exposure risks to workers, visitors, and to the environment from the site. For 
example, during soil excavation and transfer to the soil cells, appropriate dust control 
measures are implemented to ensure exposure to site workers is not occurring. Dust control 
measures during soil excavation and movement to the cells include daily watering of the 
haul routes during soil transfer activities. Once the soil transfer is complete and the 
amendment is applied to the soil in the cells, Reichhold lightly waters the soil before each 
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tilling event begins. Further, a key component for the amendment to be successful is to 
keep the soils at a high moisture content. This requires Reichhold to consistently water the 
soils in the cells to maintain the required moisture content which then also controls dust 
from the cells. The Material Safety Data Sheet for the soil amendment in current use, 
Daramend, is provided in Attachment 8. 

Approximately 50% of the CAMU area is covered with an engineered cover system. The 
remaining CAMU area has been left unpaved to conduct soil remediation and technology 
evaluations in accordance with the RCRA Permit conditions. Source removal and soil 
treatment activities are anticipated to substantially reduce hazardous constituent 
concentrations in both soils and groundwater providing continuing protection to receptors. 

Portions of the Tacoma site are leased for other commercial endeavors. Staff working on 
leased parcels are restricted to their respective work sites which have engineered covers or 
are designated as non-industrial. Unacceptable exposure risk to these workers does not 
occur. Employees of the lessee are notified of the ongoing site corrective action activities 
through their contractual obligations with Reichhold. Additionally, Reichhold conducts an 
initial site orientation with the lessee and provides follow-up information as needed. 

Unacceptable exposure risks are also controlled by the control of surface water and 
groundwater throughout the facility including the CAMU via an operating hydraulic 
containment system for shallow and intermediate groundwater. This system is described in 
Section 4.0 of this CAMU summary. 

6.0 Sampling and Analysis Plans 
WAC 173-340-430 (6)(j) Sampling and analysis plan 

Since 1986, Reichhold has conducted extensive site-wide characterization efforts. These 
efforts assessed soil, groundwater, wastes, and sediments. Reichhold has prepared these 
sampling and analysis plans (SAP) according to specific regulatory requirements and 
submitted them to EPA and Ecology for review and approval. A list of these sampling 
efforts is provided in Attachment 2. 

Operation of the soil cells involves the repeated placement of contaminated soil, addition of 
soil amendments, and the initial and subsequent testing of soil to evaluate the rate of 
treatment and if any, need for additional actions. Specifically, the purpose of sampling is to 
provide treatment maintenance data and treatment progress information. A SAP has been 
prepared by Reichhold for the collection of soil samples from the soil cells for verification of 
treatment progress and to provide information to Ecology for confirmation in the contained­
out determination of soils from the cells. A summary of these SAP elements required by 
MTCA are presented in Attachment 9. Attachment 10 presents a summary of the process 
through which the constituents of concern have been identified in soil placed in the soil 
cells. 

Additionally, during the implementation of the soil treatment, the vendor collects multiple 
rounds of discrete samples to monitor the treatment progress and reduction in chlorinated 
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phenol concentrations. These sample results are used by the vendor to adjust the treatment 
operation activities such as watering, tilling, and amendment and nutrient application. All 
sample results, including vendor sample results provided to Reichhold, will be provided to 
Ecology. 

7.0 CAMU Closure 
WAC 173-303-646 (S)(a)(iv, vi, vii) CAMU Closure 
WAC 173-303-646 (S)(c), (d) Factors considered for closure and post-closure requirements 

Reichhold has developed an approach for closing the entire site including the CAMU in a 
manner protective of human health and the environment such that the site can be 
redeveloped and again become an asset to the City of Tacoma. Reichhold does not wish to 
close the facility as a RCRA regulated landfill and therefore, will be striving to achieve soil 
treatment levels acceptable to Ecology. 

As stated throughout, the designation of a CAMU is critical to completing the Tacoma site's 
RCRA corrective action requirements and returning it to productive use. This approach is 
consistent with Ecology's stated goal for Reichhold's corrective action order and permit 
renewal. Since the Reichhold property is an essential component of the Port of Tacoma's 
and the Puyallup Tribe of Indians' plans for development of a marine terminal, the CAMU 
closure details will be important. 

In order to meet site corrective action requirements Reichhold intends to complete the 
following prior to closure of the CAMU: 

- Treat the soils identified for source removal to enhance the long-term effectiveness of 
the selected remedial actions. 

- Through removal and treatment of the soil source areas, reduce the toxicity, mobility 
and volume of wastes that will remain in place after closure of the CAMU. 

- Minimize the land area upon which any untreated soils will remain. 

7.1 Limiting Final Waste Placement 
Reichhold intends to treat the soils only within the CAMU. The CAMU currently 
envisioned (See Figure 1} for the Reichhold site is reduced in size by approximately 40% 
from the HWMA currently in use at the site. Reichhold will minimiZe the land area upon 
which any untreated soils will remain. Reichhold does not wish to close the CAMU as a 
RCRA regulated landfill and, therefore, will be striving to achieve acceptable soil treatment 
levels necessary to close the facility. 

7.2 Closure of the CAMU to Minimize Future Releases 
WAC 173-303-646(5)(a)(iv) Managing wastes after CAMU closure 

Regulated units at the Tacoma site are being cleaned up by source removal within the 
CAMU to minimize future releases from these units. Soil cells located within the CAMU 
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treat the targeted constituents. The Tacoma site will adopt institutional controls to ensure 
long term protection. Reichhold intends to remove and treat soils so that no waste will 
remain in place after closure of the CAMU. If any waste needs to remain in place, several 
engineered controls including engineered covers, pavement, buildings, or other barriers will 
be adopted. Projected Brownfields redevelopment structures will be designed to co-exist in 
areas where waste remains in place as a protective measure. During design of 
redevelopment structures, Reichhold will consider current data regarding subsurface 
contamination remaining in place. The specifics of these arrangements will need to be 
developed in cooperation with Ecology after remediation is complete and the extent of 
waste remaining in place is known. 

7.3 Closure Requirements 

Some of the site soils targeted for source removal are designated by the RCRA Permft as 
listed waste code F021. The national capacity for treatment of F021 waste streams is 
incineration at one facility in Kansas. This offsite treatment option is not reliable because it 
is typically not operational and is prohibitively expensive. Managing our remediation 
wastes onsite using a CAMU allows Reichhold to pursue source removal in areas with F­
listed soils and treat them to destroy concentrations of related hazardous constituents. After 
treatment is complete, Reichhold will request a "contained -out" determination from 
Ecology (and EPA if necessary) at a MICA Cleanup Level consistent with the long term 
industrial use and future redevelopment of the site. Attachment 7 describes the soils 
'contained-out' procedure as approved by Ecology. 

Following the completion of soil treatment within the designated CAMU, if remediation 
wastes remain, they will be consolidated as needed to facilitate installation of engineering 
controls (e.g. buildings, pavement, storm water management systems) to support 
redevelopment. The specific details of the engineering controls to be constructed at the site 
will be developed in cooperation with Ecology, and will depend on the nature and extent of 
remediation waste remaining after treatment. 

CAMU closure activities will be completed as follows: 

- The areas within the Reichhold CAMU that are subject to closure requirements 
include the RCRA regulated units (former Pentachlorophenol Plant, former Resin 
Tank Farm, MDA, and CDA). These will be closed to meet the appropriate MICA 
cleanup standard (as required by Chapter 173-303 WAC). 

- At the time of closure of these units, the Dangerous Waste Regulations will be 
reviewed (e.g., for the applicability of the "Closure Post-closure Rule" ("Standards 
Applicable to Owners and Operators of Closed and Closing Hazardous Waste 
Management Facilities; Post-Closure Permit Requirement; Closure Process) to the 
units.) 

- The remaining areas within the CAMU will be cleaned up to the MICA Method C 
industrial standard. This cleanup level is consistent with applicable site cleanup 
regulations and is the same as that required for the remainder of the site. Closure of 
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the CAMU to the site industrial standard is appropriate since a CAMU is not a 
RCRA regulated unit. 3 

Depending on the end result of the soil corrective actions, closure could include 
removal and decontamination of equipment devices and structures used for 
remediation waste management, such as the onsite engineered soil cells. 

- The site's zoning and land use is currently industrial and is expected to remain 
industrial as currently defined by the City of Tacoma. 

- Define institutional controls per the MTCA regulations WAC 173-340-440. The 
institutional controls will consider the end use redevelopment characteristics of the 
site. 

- Use of groundwater beneath the site will be prohibited through the institutional 
controls. 

Closure of the CAMU through these steps will meet the CAMU closure performance 
standards, including: 1) minimizing the need for further maintenance; and 2) controlling, 
minimizing, or eliminating areas where waste will remain in place to be protective of 
human health and the environment. Closure in this manner will also meet the 
redevelopment goals for the site. 

If wastes are to be left in place, Reichhold will submit to Ecology for review and approval, a 
closure plan meeting the closure requirements of WAC 173-303-646(5)(b)(iv). Closure 
verification sampling will be preceded by the preparation of a specific SAP that will be 
submitted to Ecology for approval. 

8.0 Timing/Schedule 
WAC 173-303-646(5)(a)(v) Expediting timing of implementation 

The CAMU will expedite the timing of Reichhold's anticipated remedial actions in several 
ways: 

It sustains continued source removal actions 

It promotes onsite, permanent treatment of soils instead of offsite disposal 

Because some of the site soils targeted under the source removal program are designated by 
the RCRA Permit as F021, offsite treatment has not (and will not) be a dependable option. 
As stated earlier, the nc:ttional capacity for treatment of F021 waste streams is, without fail, 
unavailable and prohibitively expensive. The CAMU allows Reichhold to pursue source 

3 A RCRA regulated tutit is defined in 40 CFR Part 264.90 as surface impoundments, waste piles, land treatrne~t tutits, 
and landfills that received hazardous waste after July 26, 1982. The definition of landfill specifically excludes a CAMU 
which is defined in 40 CFR Part 260.10 as an area within a facility that is used only for managing remediation wastes for 
implementing corrective action or cleanup at the facility. 
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removal in areas with F-listed soils and treat them to destroy concentrations of targeted 
hazardous constituents.4 

Our experience has shown that onsite treatment of chemicals of concern are best achieved 
by consolidating contaminated soil and treating them onsite, but ex situ, in areas specifically 
designed for this purpose. Reichhold has performed an in-situ soil flushing field 
demonstration (SFFD) project on soils within the former Pentachlorophenol Plant Area per 
the requirements of the existing RCRA Permit. This demonstration was performed by 
Reichhold between 1990 and 1994. In agreement with EPA Region 10, it was concluded that 
the SFFD project was unsuccessful because the in-situ conditions limited flushing actions 
and was inefficient for contaminant removal. Because the SFFD project was unsuccessful, it 
was also determined that the best and most expedited solution for the remediation of the 
soils was an ex-situ plan with excavation and onsite remediation. Based on discussions with 
EPA Region 10, Reichhold designed and constructed the two onsite soil cells within the 
CAMU. The implementation of this continuing corrective action is consistent with the 
remedial objectives of both the EPA Corrective Action program and the hierarchy of 
dangerous waste handling under Ecology Dangerous Waste and MTCA rules. The 
hierarchy states a preference of permanent treatment over incineration. 

Specifically for the innovative biotechnology application to excavated soils within the 
CAMU, the project began in April1998. The first 1.5-2.0 feet of soil has been successfully 
treated to below regulatory levels and will be removed from the cell per the 'contained-out' 
determination from Ecology. The projected period of performance for treatment of all 
currently targeted site soils is approximately 10 years. With treatment of each batch of soils, 
baseline sampling and performance sampling episodes are scheduled throughout the 
duration of the remediation. Please note this performance period is an estimate and is 
contingent upon several factors including weather conditions (e.g., temperature) and that 
the current technology continues to be effective on soil with varying contaminant levels. 
The schedule may also change if the technical approach is modified because of new 
treatment opportunities. 

In the absence of a CAMU, soil treatment at the Reichhold site would be slower, far more 
expensive, and would be subject to periodic stoppage as commercial incinerators start and 
stop their operations. The use of the CAMU cleaily expedites the timing of remedial 
activities at Reichhold. 

9.0 Conclusion 
In summary, Reichhold has prepared this summary to illustrate the advantages of 
performing permanent onsite treatment of soil with the use of a CAMU. Authorization of 
the CAMU to complete RCRA Corrective Action responsibilities in accordance with 
applicable MTCA Cleanup Regulations and Dangerous Waste Regulations requirements 
ensures timely completion of soil cleanup, protection of human health and the environment, 

4 Once this is accomplished, the "contained-out" determination will be submitted to approving agencies. 
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and it does this in a cost effective manner. All of these features meet Ecology's stated goal 
for the Tacoma site. 
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Figure 1 

Reichhold Tacoma CAMU Layout 

(Insert Figure 1) 

19 



Attachment 1 

Site Historical Background 

(Insert Section B -Facility Description and General Provisions - of the RCRA Permit 
Renewal Application, dated June 1998) 

Inclusion of this section does not infer or imply Ecology's approval of statements in the 
particular section. This section is included to provide sufficient information to enable 
Ecology to designate a CAMU in accordance with the requirements of WAC 173-303-646. 
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Attachment 2 

Site Corrective Action History and Plan 

(Insert Section J- Corrective Action Program- of the RCRA Permit Renewal Application, 
dated June 1998) 

Inclusion of this section does not infer or imply Ecology's approval of statements in the 
particular section. TIU.S section is included to provide sufficient information to enable 
Ecology to designate a CAMU in accordance with the requirements of WAC 173-303-646. 
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Attachment 3 

Design Drawings for the Onsite Engineered Soil Cells 

(Insert as-built drawings) 
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Attachment 4 

Innovative Technology Evaluation Report 

(insert SITE Report for Grace Bioremediation Technologies Daramend) 
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Attachment 5 

Innovative Technology Implementation at Reichhold Tacoma 
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Innovative Technology Implementation at Reichhold Tacoma 

The current technology to be implemented at the Reichhold site consists of a proprietary 
and patent-pending technology owned by Grace Bioremediation Technologies known as 
Daramend™. The technology utilizes soil-specific organic products and inorganic 
amendments such as pH modifiers and nutrients to optimize the activity of microorganisms 
indigenous to a soil or waste, resulting in natural destruction of organic contaminants 
(chlorinated phenols). For each soil, Daramend is designed to a specific particle size, with a 
specific nutrient profile and nutrient release kinetics. No microbial inoculation is required. 
A wide range of wastes and contaminants have been demonstrated to be amenable to 
remediation using Daramend. These amendments are composed of natural nonhazardous, 
solid-phase organic matter. Given the proprietary nature of the Daramend technology, 
access to the chemical formula for the amendment is restricted. 

Before soil was placed in the onsite soil cells, it was screened to remove debris and cobbles 
greater than 2.5 inches in diameter. Residuals generated from this screening were 
transferred to the Main Disposal Area. The screened soil was then placed into the onsite soil 
cells. The soils with the highest levels of contamination were placed nearest to the bottom 
of the cells. During soil excavation, air and particulate emissions were minimized by 
watering the dedicated vehicle transfer routes. 

Ongoing soil treatment will focus on the upper, uncovered surface of the soil pile with 
active treatment extending to a depth of 18 inches to two feet. Periodic soil tilling and 
maintenance of the soil's moisture content are the key maintenance activities. 

The amendment will be applied to the surface and blended in the soil using a tractor-driven 
rotary tiller capable of tilling to depth of two feet. The effectiveness of the treatment 
technology will be monitored and optimized during the first round of testing using parallel 
laboratory optimization tests and periodic sampling results. When treatment goals are 
achieved for all constituents of concern, the uppermost two feet of soil will be stripped from 
the surface of the soil cell. The underlying two feet of soil will then become the focus of 
active treatment. The treatment, optimization, and removal process will continue in 
successive two feet thick lifts as the test progresses until the soil in the cell has been fully 
treated and remediation goals are achieved. 

The process of treating the soil in successive layers provides benefits by allowing the passive 
treatment of underlying soil due to downward leaching of nutrients and acclimated 
organisms. Long-term optimization testing and sampling during treatment of successive 
lifts will provide data to determine the most effective combination of DARAMEND and 
amendments for certain soil conditions and contaminant concentrations. An additional 
benefit of excavating and placing the contaminated soil in the cells is that the identified soil 
source is out of contact with groundwater. 

Biological Amendment Application. The initial treatment protocol to be followed during 
the bioremediation project was derived from the optimum treatment identified during 
laboratory treatability tests. In general, the treatment is designed to enhance aerobic 
biodegradation conditions within the soil and increase the bioavailability of PCP. This is 
achieved through a combination of amending, irrigating, and tilling regimes. 
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Tilling. Tillage will reduce potential variations in the physical and chemical properties of 
the soil and facilitate uniform distribution of amendments. The soil surface will be tilled to 
mix the soil and the amendment prior to baseline sampling activities. During active 
treatment (the period between approximately May and October when the soil temperatures 
are appropriate for enhancing biological activity in the soils), the soil will be tilled 
approximately once every two weeks to incorporate amendments, further homogenize the 
soil and/ or enhance moisture control and aeration. The results of laboratory optimization 
studies will also influence the tilling schedule. 

The tiller will be a 7-ft-wide power take-off-driven rotary tiller and will consistently till to a 
depth of 2 feet. The tiller will be pulled by a conventional farm tractor with an engine rated 
at greater than 80 hp. For the most part, the soil being treated will be underlain by at least 
two feet of soil. To ensure the treatment cell liner is not penetrated during tilling, the tilling 
will be conducted by personnel well trained in the operation of the tractor and tiller and 
aware of the need to minimize incorporation of the underlying protective drainage sand 
layer into the soil being treated. 

A 4- to 20-foot-wide margin (depending on height of pile) at the edge of the treatment 
surface will not be disturbed by tilling so that the slope of the treatment pile and cover 
remain intact and damage to the treatment cell linings and berms is prevented. Residual 
untreated soil at the margins of the treatment area will be collapsed into the succeeding 
treatment layer following removal of remediated soil. Residual soil remaining after 
treatment of the last layer will be consolidated into one area and treated. 

Irrigation. Maintenance of soil moisture within a narrow predetermined range is critical for 
effective biodegradation of target compounds. Soil moisture content will be maintained 
below the soil's water holding capacity (WHC) and above the minimum optimal range. 
Biodegradation can be inhibited by inadequate, biologically available water. 

The WHC of the soil in the treatment layer will be determined after the initial addition of 
the amendments. This parameter, along with the results of bi-weekly soil moisture analysis, 
will determine the schedule for irrigation of the treatment surface. The irrigation system will 
be a commercial agricultural system and water will be drawn from the public water supply 
at the site. 

Precipitation and other water that runs off the pile and collects in the treatment cell will be 
collected in ditches and routed, along with leachate, to the onsite Water Treatment System. 
The location of the leachate collection areas are shown in Attachment 3. 

Performance Evaluation. The effectiveness of this treatment will be monitored and 
optimized at regular intervals during the project using concurrent laboratory tests and by 
routine field sampling results. Performance monitoring activities are generally conducted 
prior to tilling at the beginning of the active treatment period and again at the end of the 
period. These evaluations assist the vendor in optimizing the technology implementation 
which determine if additional nutrients, amendments, or moisture are needed to enhance 
the bioactivity in the soils. When treatment goals are achieved, the uppermost two feet of 
soils will be stripped from the surface of the soil cell. The underlying two feet of soils will 
then become the focus of active treatment. The process of treating the soil in successive 
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layers also may provide secondary benefits by allowing concurrent passive treatment of 
underlying soils due to downward leaching of nutrients and acclimated organisms. 

The treatment, optimization, and removal process will continue in successive two foot thick 
lifts as the test progresses until the soil pile has been fully treated and remediation goals are 
achieved. The project performance period for this volume of soil is estimated to require 
approximately 10 years. 

Removal of Soils from the Cells. Reichhold has completed several planning activities to 
assure that the soil liner is not damaged during removal of the treated soils. During 
construction of the cells, the bottom elevation of the cells was surveyed after the liner was 
installed. This information will be used in discussions with contractors who would be 
removing the soils from the cells under contract with Reichhold. Additionally, when the 
final layer of soils is available for treatment, Reichhold will consider consolidating those 
soils in one end of the cell to assure the proper depth for tilling activities. This will prevent 
damage to the liner from the final rounds of tilling activities. 
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Attachment 6 

Description of Site Hydraulic Containment System 

(Insert Section E- Groundwater Monitoring- of the RCRA Pennit Renewal Application, 
dated June 1998) 

Inclusion of this section does not infer or imply Ecology's approval of statements in the 
particular section. This section is included to provide sufficient information to enable 
Ecology to designate a CAMU in accordance with the requirements of WAC 173-303-646. 
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Attachment 7 

Soils 'Contained-in' Determination Procedures 

(Insert letter from Ecology- anticipated to be issued mid-September 2000) 
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Attachment 8 

Site Health and Safety Plan 

This Health and Safety plan was included to meet the requirements of WAC 173-340-810(2). 
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Attachment 9 

Soil Cells Sampling and Analysis Plan Summary 
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January 2001 

Soil Sampling and Analysis Plan Summary- Onsite Soil Cells 

Introduction 
As part of the Reichhold's CAMU Determination, Ecology has requested information 
regarding the characterization of ongoing, in situ soil remediation underway at the Tacoma 
site. The following information is a summary of the practices detailed within Reichhold's 
sampling and analysis plan for the onsite soil treatment cells. 

Sampling Purpose and Objectives 
Since 1998, the Reichhold Tacoma site has been conducting onsite remediation of soils 
which are designated by the RCRA Permit to contain RCRA-listed waste F021. The in situ 
remediation for these constituents involves the application of an innovative, patented 
biological amendment to the soils which have been placed in the two onsite engineered soil 
cells. This soil amendment technology is effective in the reducing chlorinated phenolic 
compounds. A Sampling and Analysis Plan (SAP) was prepared to specify the field 
sampling activities of the two soil treatment cells located at the Tacoma site. The SAP was 
prepared in general conformance with standard sampling documentation procedures and to 
reflect the requirements of WAC 173-340-820. 

As described in the SAP, sampling will be conducted throughout the duration of this 
innovative technology project. The purpose of sampling is to provide verification that: 

1) the technology is effective in reducing concentrations of chlorinated phenols in 
the soils, and 

2) the chlorinated phenol concentrations in soils are below applicable regulatory 
levels necessary to achieve the "Contained-out determination' by Ecology 

3) to verify that other constituents of con!=ern meet appropriate clean-up levels. 

The objective of treatment cell soil characterization is to demonstrate that the relevant soil 
contaminant concentrations have met regulatory levels and therefore, treated soil can be 
removed from the cells. Soil that is removed can be placed onsite and treatment may 
proceed on the next horizon of soils within the cells. 

The following information has been excerpted from the 1998 SAP to supplement the CAMU 
determination requested by Ecology. 

Project Organization 
Reichhold is responsible for the overall project management of the innovative technology 
soils project. CH2M HILL is contracted to assist Reichhold with the collection of soil 
samples from the onsite soil cells. 
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Project Schedule 
The .application of the biological amendment to the first horizon of soils in the soil cells 
began in 1998. Soil sample collection for this project began with a baseline sampling event. 
Baseline sampling is conducted approximately one week before and approximately one 
week after the initial incorporation of the soil amendments. The verification sampling will 
be conducted at the end of the treatment cycle. The results of the baseline and verification 
sampling events will be reported to Ecology for the contained-out determination. 
Additional sampling episodes may be conducted throughout the soil treatment cycle by 
either Reichhold or the technology vendor. These sampling events are for the purposes of 
optimization of the technology. 

The actual project schedule is dependent on the success of the technology. It is roughly 
estimated that it will take approximately 2-3 years to treat each horizon of soil (a depth of 
1.5 -2.0 feet). Based on this, the project is expected to last approximately 10 years with 
baseline and verification sampling scheduled for every 2-3 years. 

Sample Methodology 
A systematic, random sampling approach has been implemented to obtain samples which 
are representative of current soil conditions in the horizon undergoing treatment. Sample 
size takes into account several considerations including randomness, representativeness of 
the size of the treatment area, and the cost to analyze samples. The depth of soils to be 
sampled is approximately 1.5-2.0 feet, the estimated effective treatment zone as described 
below. 

Each cell is divided into relatively proportionate areas or "zones", measuring approximately 
100 feet on a side. This division yields a grid sampling intensity of approximately 50-ft 
centers. The interior surface area of the cell determines the number and dimensions of the 
zones. Based on this, Cell3 is divided into four zones and Cell 4 into two. Each zone is 
subdivided into sixteen zones or "subzones". Each zone is designated by a letter and each 
subzone is designated by a number (see Figure 1). 

Using a random number generator, five subzones from each zone are randomly selected for 
sampling. Subzones are randomly selected using·a random number generator, ranging from 
1 to 16. Replicate numbers or subzones are discarded and a subsequent number generated 
until five discrete subzones are selected. 

Sample cores are collected from the center of each of the zone's five subzones. The interval 
or depth of the sample corresponds to the soil horizon undergoing active treatment. 
Currently, all five cores are to be submitted to the laboratory for analysis. Reichhold is 
reviewing information with Ecology to demonstrate that there is limited variability in the 
results of baseline and verification sampling. Subsequent to this review, Ecology may 
approve limited compositing of samples from each zone for laboratory analysis. The sample 
grids and their corresponding designations are presented as Figure 1. 
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Site Sampling 

Aerial Grid Placement and Construction 

Prior to sampling, temporary reference grids are constructed over each cell. Using nylon 
twine, attached to wooden stakes at predetermined locations, the aerial reference grid is 
strung above the contents of each cell, oriented and dimensionally consistent with the 
sampling grids presented in Figure 1. 

Each zone is designated by a letter and its subzones a number. In this manner, Cell3 was 
segregated into four zones A, B, C, and D and Cell4 into two zones A and B, and each of 
their subzones were then assigned sequential numbers from one up to sixteen. 

Sample Collection 
Using a hand auger, soil samples are collected from the interval corresponding to the 
treatment horizon. In Cell3 and Cell4, this horizon ranges from 1.5 to 2.0 feet below ground 
surface. The treated horizon is readily identified by the difference in consolidation of the 
upper and lower horizons or the tillage depth. 

Samples are collected and handled only by personnel familiar with standard sampling and 
collection procedures. Whenever possible, disposable sampling equipment is used. All non­
disposable sampling equipment is constructed of stainless steel and decontaminated either 
before use and or between zones and cells according to the procedure stated herein. 
Disposable sampling equipment is not reused and is decontaminated before being disposed. 

Equipment Decontamination 
Decontamination of non-disposable sampling equipment is as follows: 

• wash equipment using a solution of phosphate-free detergent/potable water 
• fresh water rinse 
• rinse equipment using deionized water 
• rinse with isopropyl alcohol 
• rinse with deionized water 

Equipment is immediately used or wrapped in aluminum foil after air drying, if possible. 

Sample Collection and Management 

Collection and Identification 
Samples are collected in "clean-certified" containers, as supplied by the contracted 
analytical laboratory, and sealed with Tef1on®-lined lids. After they are collected, samples 
are temporarily stored in ice chest and preserved by either ice or gel-packs, appropriately 
contained to prevent inadvertent leakage. 

Each sample, collected specifically for evaluatory purposes is assigned a sample-specific 
identifier (sample ID) that corresponds to the cell, zone, sample depth, and the sample year. 

Labels are affixed with water-resistant labels and secured with clear tape placed directly 
over the labei and contain the following information: 

• Reichhold-Tacoma Facility 
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• Sample-specific sample ID 
• Sampler's initials 
• Date the sample was collected 
• Requisite sample analysis 

Once completed, samples are packaged and shipped to the contract laboratory as discussed 
below. 

Packaging and Shipment 
Laboratory supplied chain-of-custody forms are appropriately filled out and accompany 
each shipping container submitted to the contracted laboratory. 

Samples submitted to the laboratory are shipped via Fed-Ex (or other express courier) at the 
end of each sampling day. 

The samples are packed for shipment is as follows: 

• Samples wrapped or bagged in a manner to prevent breakage and placed inside 
Ziploc® -type plastic bags 

• Sufficient quantities ice or gel-packs to maintain required preservation 
temperature and double-bag to minimize likelihood of leakage · 

• Sample chain-of-custody, appropriately filled out is placed in plastic bag 
attached to inside of cooler lid 

• Attach custody seals (front and back of container) and tape over custody seals 
with fiber-reinforced tape 

• Hand deliver ice chest to "manned" Fed~ Ex drop-off for overnight (am) 
delivery 

Sample Analysis 
Samples collected as parts of this project are submitted to a lab certified by Ecology for the 
requisite constituent analysis. Samples are analyzed using USEP A approved methods for 
semivolatile organic compounds which represent target constituents for the site (chlorinated 
phenols and PCB-Aroclor 1248). In addition, Ecology will review historical process 
knowledge and analytical data submitted by Reichhold to determine if all potential 
constituents of concern have been identified. Upon completion of Ecology's review, 
Ecology and Reichhold will agree on a list of site constituents of concern. Reichhold will 
subsequently analyze all samples collected under this SAP for these site constituents. 
Analysis of indicator parameters in lieu of specific constituents may be approved by 
Ecology if Reichhold demonstrates that these parameters can provide accurate information 
on the effectiveness of treatment. 

The semivolatile constituents as well as the corresponding analytical requirements are 
located in Table 1. This table will be modified if additional constituents of concern are 
added as a result of review with Ecology. 
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Sample 
Matrix 

Soil 

WaterJ 

Notes: 

TABLE 1 
Analytical Parameters and Methods 

Reichhold, Inc. 
Tacoma, Washington 

Parameter1 Analytical Container2 

Method 

Pentachlorophenol One, 8oz 
2-Chlorophenol 

8270 Glass 
2, 4-Dichlorophenol 

2, 4, 6-Trichlorophenol Teflon-lined 
Total chlorophenols Lid 

Aroclor 1248 8080 

Two 1-liter 
amber 

Same Same bottles 

Teflon-lined 
lid 

1) target analytes identical for both Cell3 and Cell4 samples. 
2) sample volume sufficient to conduct both respective analyses. 

3} water samples collected only for QA/Q!: purposes (equipment rinsate). 

Quality Assurance and Quality Control Samples 

Preservation Holding 
Time 

14 days until 
extraction 

4°C 
40 days after to 

analysis 

7 days until 
extraction 

Same 40 days after to 
analysis 

Two types of quality control samples will be taken as part of the quality assurance/ quality 
control program for this project: 1) field equipment blanks, and 2) matrix spike/matrix spike 
duplicates (MS/MSD). 

Field Equipment Blanks 
One set of equipment blank samples (equipment reinstate) will be collected for every ten 
soil samples or one per day of sampling. An equipment blank is prepared by pouring 
distilled over the decontaminated sampling device and collecting the rinsate into two, 
1-liter amber glass sample bottles. Equipment blcink samples will be recorded in the field 
notebook. 

Matrix Spike/Matrix Spike Duplicates 
Matrix spike/matrix spike duplicates (MS/MSD) samples are laboratory QA samples that 
are used to test matrix interference effects on laboratory analyses. One MS/MSD is analyzed 
during each sample collection event. Additional sample volume is not required for soil 
samples by the laboratory to conduct MS/MSD analyses. The decision on which sample is 
selected for conducting MS/MSD analyses can be made by the laboratory at the time of 
sample analysis. 

Data Reporting 
Analytical results from sample analysis will be submitted to Ecology for use in the 
contained-out determination for the treated horizon of soil. 
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Attachment 10 

Process of Determining the Site Constituents of Concern 
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Process of Determining the Site Constituents of Concern 

Ecology will review historical process knowledge and analytical data submitted by 
Reichhold to determine if all potential constituents of concern have been identified. Upon 
completion of Ecology's review, Ecology and Reichhold will agree on a list of site 
constituents of concern. Reichhold will subsequently analyze all samples for these site 
constituents. Analysis of indicator parameters in lieu of specific constituents may be 
approved by Ecology if Reichhold demonstrates that these parameters can provide accurate 
information on the effectiveness of treatment. 

As background to that discussion, Reichhold has prepared this section as a summary of the 
process conducted to date at the site under RCRA to define th~ site constituents. 

As part of the first Tacoma site characterizations to support groundwater and soils 
investigative efforts, Reichhold Chemicals, Inc. investigated and reported to Ecology and 
EPA the following: 

• types of products and potential byproducts manufactured at the Tacoma site, and 
• the specific areas of industrial activities including waste disposal. 

These investigations included interviews with knowledgeable staff, records reviews, and 
field surveys of the site. on July 30, 1986, in fulfillment of Item Number 6 of the RCRA 1986 
Consent Agreement and Order (No. 1086-04-33-3008), Reichhold submitted this information 
to both EPA and Ecology. 

In September 1986, Reichhold further refined the July response and submitted an even more 
detailed evaluation to the agencies (Reichhold Chemicals, Inc. Technical Memorandum 
submitted to U.S. Environmental Protection Agency and Washington Department of 
Ecology. Re: Analysis Parameters and Methods for Reichhold Tacoma Facility (Replacement for 
Indicator Parameters-Memorandum dated July 30,1986. Prepared by CH2M HILL September 
5, 1986). The September technical memorandum described the rationale for selecting the 
analytical parameters to investigate the site, more precisely, to undertake the 
comprehensive Preclosure Investigation and Closure/Post Closure Workplan and Hydrogeologic 
Investigation Workplan (prepared by CH2M HILL August 1986). Chemicals ultimately 
recommended for analyses of soil and groundwater were selected based on the following 
screening procedures: 

1. Review general site history and activities conducted at Tacoma site since start-up 
2.List chemicals required for each product manufactured 
3. List chemicals for all processes, activities including formula variations 
4. Identify potential byproducts 
5. Correlate these chemicals to RCRA Appendix VIII and IX lists 
6. Submit lists to agencies for review and approval 

The following suite of chemicals were identified: 
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Grormdwater- Organic priority pollutants (volatiles, semivolatiles, pesticides, and PCBs), 
RAS compounds established by EPA's Contract Laboratory Program (CLP), Inorganics 
[Calcium, iron, allliilinum, sodium, cobalt, lead, potassium), and specialty organics 
associated with the site's history (2-chlorophenol, phenol, styrene, parabenzoquinone, 
acetone, vinyl acetate, 2,3,7,8-tetrachlorodibenzo-p-dioxin, dibenzofuran, and di-,tri-, and 
pentachlorophenol), TOX, TOC, pH, specific conductivity, and miscellaneous water 
treatment chemistry (e.g., carbonate, bicarbonate, chloride, COD, TDS, etc.). 

Soil- Organic priority pollutants (volatiles, semivolatiles, pesticides, and PCBs), RAS 
compounds established by EPA's Contract Laboratory Program (CLP), Ecology State 
Dangerous Waste Designation Tests (fish bioassay, Total Halogenated Hydrocarbons, 
corrosivity, reactivity, ignitability, and EP toxicity), inorganics (lead), parabenzoquinone, 
2,3,7,8 tetrachlorodibenzo-p-dioxin. To these lists EPA added molybdenum and Ecology 
added pentachlorophenol and cyanide in soil. 

It is important to note that the selection of site characterization chemicals occurred 
concurrent with the plant shut-down and termination of manufacturing (from 1985 to 1990). 
Consequently, no new production processes or raw materials were used, so the list 
remained representative of the site history. 

Since 1986, Reichhold has conducted two main investigations on the soils at the facility: 1) 
the 1987 Preclosure Investigation and 2) the 1994 Soils Characterization project. Hundreds 
of soil samples have been collected at the site through these investigations and analyzed for 
the established list of constituents. The information gathered and documented in these 
reports have resulted in non-detect or very low detections for constituents other than 
chlorinated phenols and PCBs (Aroclor 1248). Therefore, these two constituent groups 
represent the constituents of concern in the soils that have been targeted for placement in 
the soil cells at the facility. 

Based on these efforts, this list of constituents of concern for the Tacoma site are believed to 
be representative and complete. 
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